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AGENDA DATE:  June 29, 2010 
 
TO:    Mayor and Councilmembers 
 
FROM:   Engineering Division, Public Works Department 
 
SUBJECT:  Contract For Architectural Design Services At 13 East Cabrillo 

Boulevard For The Cabrillo Boulevard Bridge Replacement Project 
 
 
RECOMMENDATION:   
 
That Council authorize the Public Works Director to execute a City Professional 
Services contract with Lenvik and Minor Architects (Lenvik) in the amount of $262,782 
for architectural design services for the remodeling of 13 East Cabrillo Boulevard, as 
part of the Cabrillo Boulevard Bridge Replacement Project (Project), and authorize the 
Public Works Director to approve expenditures of up to $39,420 for extra services that 
may result from necessary or unforeseen changes in the scope of work.   
 
DISCUSSION: 
 
PROJECT DESCRIPTION 
 
This project will replace the existing deteriorating connected bridges (circa 1913 and 
1928) over Mission Creek. The new bridge will have the same number of vehicular 
traffic lanes, wider sidewalks, and improved hydraulic capacity to pass flood waters. The 
existing bridge has the unique feature of having the building at 13 East Cabrillo 
Boulevard connected to it. As such, it necessary to disconnect the building from the 
bridge to meet federal grant funding requirements.  
 
Staff is currently negotiating terms of the Project’s right of way acquisition with the 
owners of 13 East Cabrillo Boulevard (Building), currently occupied by Rusty’s Pizza.  
During discussions with the property owners for permanent and temporary construction 
easements, staff and the owners realized the potential benefits to redirecting project 
design strategies regarding modifications to the Building as part of the proposed bridge 
and Mission Creek channel wall construction.  The proposed architectural services are 
expected to provide the plans, specifications, and cost estimates necessary to complete 
negotiations with the property owner. 
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Previous plans were to remove and replace the existing patio and a portion of the 
Building in order to construct the proposed bridge replacement and creek channel wall 
improvements.  The prior removal and replacement proposal plan did not include 
reconstructing the existing creek wall beneath the Building, which appears to support a 
portion of the Building and patio.  Ownership, replacement costs, and liability issues of 
the support wall under the Building had become very complicated and a potential 
impasse in the right of way negotiations.   
 
RIGHT OF WAY ACQUISITION PROCESS 
 
In July 2009, staff recommended, and Council adopted, a Resolution of Necessity to 
acquire the easements by possible Eminent Domain in order to assure the timely 
acquisition of the easements necessary for the construction of the Project.  The 
Resolution was recommended only as a precautionary measure to institute the City’s 
legal rights.  This action is intended to preserve the timeline needed to acquire the right 
of way for the Project, and avoid cost increases normally caused by delay.  
 
We are currently seeking to avoid using the City’s Eminent Domain authority by 
pursuing a settlement agreement for the acquisitions to be of a mutual benefit to both 
the City and the property owners.  The expected successful conclusion to these 
negotiations will eliminate potential court proceedings that would be time-consuming 
and expensive.  
 
During right of way negotiations, the concept arose to remove the patio and a portion of 
the Building over Mission Creek and relocate the lost dining area as a second story to 
the Building.  The intent of the proposal was to avoid loss of dining room seating for the 
restaurant.  In addition, the existing creek wall would be replaced.  This is anticipated to 
simplify the participation of gaining federal funding approvals for the right of way 
acquisition.  The proposed concept will allow for a setback from the creek, which 
currently does not exist.  The Historic Landmarks Commission recently reviewed this 
concept with favorable comments from the majority, moving it forward to the Planning 
Commission, where approval is being scheduled for August/September.  
 
Lenvik was selected because of their previous experience and knowledge of similar 
buildings in the area, along with input from the property owner.  The contract with Lenvik 
consists of architectural design services to prepare construction plans, cost estimate 
specifications, and building permits for modifying the Building after the partial demolition 
is completed.  The architectural services will be broken into two phases to efficiently 
expedite getting a project cost estimate.  It is anticipated that this will facilitate right of 
way negotiations and achieve a settlement agreement with the property owners.   
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FUNDING: 
 
There are sufficient appropriated funds in the current project grant allocation phases to 
cover these costs.  Reimbursement from state and federal funding for these 
expenditures is expected.  The Project is funded by a combination of a Highway Bridge 
Program grant, the Utility Users Tax, and Measure D funds. 
 
 
SUSTAINABILITY IMPACT: 
 
The proposed Building modifications and Project improvements will significantly reduce 
the existing major obstructions within the Mission Creek Flood Plain.  These actions will 
create a new building setback from the creek, allowing for the planting of new riparian 
vegetation.   
 
PREPARED BY: Pat Kelly, Assistant Public Works Director/City Engineer/FC/sk 
 
SUBMITTED BY: Christine F. Andersen, Public Works Director 
 
APPROVED BY: City Administrator’s Office 
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